
Vendor ID: 1623   CASPERS CONSTRUCTION COMPANYContract ID:

Est Number:

1153X          

0005 Pay Period End Date: 09.05.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 09.10.2015

Contract Location:

 

Contractor:

CASPERS CONSTRUCTION COMPANY

800 S 10TH ST

PO BOX 366

 

Date Awarded: 05.13.2015

06.04.2015

07.06.2015

Date Let:

DILLER/ODELL ELEMENTARY SCHOOL

04.16.2015

Estimate Type: PROG

Phone:

(402)228-1905

Escrow Agent:

 

Surety Co:

 

BEATRICE  NE  68310-0366

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.06.2015

09.02.2015Date Project Completion:

Counties

JEFFERSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13153  000 SRTS-48(24)    GRAD CONC PAVE CULV

Vendor ID: 1623   CASPERS CONSTRUCTION COMPANYContract ID:

Est Number:

1153X          

0005 Pay Period End Date: 09.05.2015
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Nebraska Department of Roads Date: 09.10.2015

$165,418.88

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $155,789.31 $115,270.61 $40,518.70
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $155,789.31 $115,270.61 $40,518.70
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $155,789.31 $115,270.61 $40,518.70

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$155,789.31 $115,270.61 $40,518.70

$.00 $.00 $.00

94%

% Time Comp

% Dollar Comp

86%

$161,653.16

09.08.2015 09.09.2015

09.09.2015

Klaus, Ron

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

09.09.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.09.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0001

LS  MOBILIZATION
0001 

1009.00      2,420.00 1.000 2,420.00

1.000 2,420.00

1.000 2,420.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 3.000 90.00

3.000 90.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      21.50 307.000 6,600.50

307.000 6,600.50

307.000 6,600.50

307.000 6,600.50

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.25      27.00 8.000 216.00

8.000 216.00

8.000 216.00

0.000 0.00

0005

LF  SAWING PAVEMENT
0005 

1102.00      13.20 120.000 1,584.00

168.880 2,229.22

193.010 2,547.73

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1106.00      13.20 4.000 52.80

4.000 52.80

4.000 52.80

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1107.00      13.20 142.000 1,874.40

142.000 1,874.40

153.666 2,028.39

0.000 0.00

0008

SY  REMOVE WALK
0008 

Contracted 21,337.70

Current 21,982.92

In place 22,365.42

This Estimate 15,100.50

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0002.30      15.00 50.000 750.00

50.000 750.00

50.000 750.00

0.000 0.00

0009

LF  PAVEMENT MARKING REMOVAL
0009 

0030.30      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

2010.03      107.00 3.400 363.80

3.400 363.80

11.460 1,226.22

0.000 0.00

0011

TON CRUSHED ROCK SURFACE COURSE
0011 

2021.05      115.00 2.000 230.00

2.000 230.00

2.000 230.00

0.000 0.00

0012

EACHREMOVE AND RESET MAILBOX
0012 

3014.11      23.00 848.000 19,504.00

848.000 19,504.00

877.000 20,171.00

0.000 0.00

0013

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0013 

3016.03      51.34 505.000 25,926.70

505.000 25,926.70

561.103 28,807.03

0.000 0.00

0014

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.39      46.00 84.000 3,864.00

84.000 3,864.00

84.000 3,864.00

0.000 0.00

0015

SF  DETECTABLE WARNING PANEL
0015 

3020.24      51.84 159.000 8,242.56

159.000 8,242.56

214.214 11,104.85

0.000 0.00

0016

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0016 

7489.24      20.00 50.000 1,000.00

50.000 1,000.00

50.000 1,000.00

0.000 0.00

0017

LF  24" WHITE THERMOPLASTIC, GROOVED
0017 

L010.00      6.20 1,358.000 8,419.60

1,358.000 8,419.60

2,081.000 12,902.20

2,081.000 12,902.20

0018

SY  SODDING
0018 

3075.32      52.00 0.000 0.00

48.880 2,541.76

48.888 2,542.18

0.000 0.00

4001

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
4001 

9173.20      11.84 0.000 0.00

48.880 578.74

48.888 578.83

0.000 0.00

4002

SY  SUBGRADE PREPARATION
4002 

Contracted 73,800.66

Current 76,921.16

In place 88,676.31

This Estimate 12,902.20

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0019

LS  MOBILIZATION
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4002.00      4.00 250.000 1,000.00

250.000 1,000.00

250.000 1,000.00

0.000 0.00

0020

LB  CAST IRON COVER AND FRAME
0020 

4004.80      4.50 430.000 1,935.00

430.000 1,935.00

430.000 1,935.00

0.000 0.00

0021

LB  STRUCTURAL STEEL FOR FACE ARMOR
0021 

4105.59      1,650.00 8.060 13,299.00

8.060 13,299.00

8.060 13,299.00

0.000 0.00

0022

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0022 

4155.50      2.50 568.000 1,420.00

568.000 1,420.00

568.000 1,420.00

0.000 0.00

0023

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0023 

4310.18      510.00 1.000 510.00

1.000 510.00

1.000 510.00

0.000 0.00

0024

EACH18" FLARED-END SECTION
0024 

P120.12      64.00 20.000 1,280.00

20.000 1,280.00

20.000 1,280.00

0.000 0.00

0025

LF  12" CULVERT PIPE, TYPE 2
0025 

P700.18      47.00 64.000 3,008.00

64.000 3,008.00

64.000 3,008.00

0.000 0.00

0026

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0026 

Contracted 26,952.00

Current 26,952.00

In place 26,952.00

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 500.000 250.00

500.000 250.00

688.000 344.00

0.000 0.00

0027

BDAYBARRICADE, TYPE II
0027 

0001.90      0.80 136.000 108.80

136.000 108.80

236.000 188.80

20.000 16.00

0028

EACHSIGN DAY
0028 

0003.10      460.00 40.000 18,400.00

40.000 18,400.00

0.000 0.00

0.000 0.00

0029

DAY FLAGGING
0029 

0030.00      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0030

LS  MOBILIZATION
0030 

9110.01      95.00 10.000 950.00

10.000 950.00

1.000 95.00

0.000 0.00

0031

HOURRENTAL OF LOADER, FULLY OPERATED
0031 

9110.03      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0032 

9110.07      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0033

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0033 

9110.27      145.00 10.000 1,450.00

10.000 1,450.00

0.000 0.00

0.000 0.00

0034

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0034 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      5.17 300.000 1,551.00

300.000 1,551.00

350.000 1,809.50

0.000 0.00

0035

LF  TEMPORARY SILT CHECK
0035 

L022.90      6.03 100.000 603.00

100.000 603.00

76.000 458.28

0.000 0.00

0036

LF  TEMPORARY SILT FENCE
0036 

L860.50      2,400.00 1.000 2,400.00

1.000 2,400.00

1.000 2,400.00

0.000 0.00

0037

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0037 

Contracted 39,562.80

Current 39,562.80

In place 17,795.58

This Estimate 12,516.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 161,653.16

Current 165,418.88

In place 155,789.31

This Estimate 40,518.70




